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The intent of this weekly update is to give an overview of where construction has been, and 

where it should be in the next week.  It is intended to be a general overview and be tentative 

in nature.  Things may differ from the listed schedule if weather or other unknown factors come into play. 

Weekly Overview:   June 17th – June 21st     

• Work continued in Phase 2. 

• Vanderpool continued to install sanitary sewer services in Phase 2. 

• Vanderpool placed 160-ft of water main, beginning near the southeast corner of the Grimes 

Community Complex (GCC). 

• Absolute concrete paved the IOOF parking lot. 

What to expect next week: June 24th – June 28th     

 

Monday - Friday 

• Vanderpool will finish work on the sanitary sewer services in Phase 2. 

• Vanderpool will continue work on the watermain along SE Main Street and along SE 3
rd

 Street (west 

of SE Main).  

• Vanderpool MAY begin work on connecting individual water services to the new water main if 

testing and disinfection are completed next week. 

• Vanderpool MAY begin working on storm sewer in Phase 2. 

 

What you need to know 

• During watermain installation and service connections, your water may be discolored due to air in 

the line or debris in the watermain being disturbed.  This may be remedied by running your tap (or 

preferably your outside spigot) for a few seconds until the water clears up. 

• The new GCC parking lot is open.  Access to the GCC Parking Lot is from SE 4th Street via South 

James Street. 

• The IOOF and SE 2
nd

 Street Parking Lots will be opened once they are cured, backfilled and painted. 

• While Vanderpool is working along SE Main Street, access on adjacent streets and for driveways will 

be restricted or may be closed completely.  Vehicular traffic should use other routes of access 

during this time.  Please utilize construction signage to know what is closed and what is open. 
 

 

 

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005.  If you 

wish to be removed from this email list, please let me know.  My email address is msh@foxeng.com. 


